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NEWS RELEASE 
 

FOR IMMEDIATE RELEASE – February 21, 2020 

 

Media Contact: 

Robert Duncanson, Ph.D., Director of Health & Natural Resources 

Town of Chatham 

(508) 945-5165  

rduncanson@chatham-ma.gov 

 

Sewer Construction Update 

 

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer 

Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the 

Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below.  Work 

this winter/spring will include force main installation, sewer installation, limited water main 

work and pump station work.   

 

Work for the week of February 24th – February 28th: 

1C – 3 & 4:  

 

• Continue Low Pressure Installation on Lime Hill Road and Linden Tree Lane 

• Continue Gravity Sewer Work on Carolyn Drive 

• Continue Gravity Sewer Work on Balfour Lane 

• *Tentative* Commence Gravity Sewer Work on Heritage Lane 

 

1D – 1:  

*DETOUR*  
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             www.chatham-ma.gov  

Note: The Corner Store will be OPEN during construction with access via Rt. 137 

and/or Old Queen Anne depending on actual construction location 

Note: Agway will be OPEN during construction with access via Linden Tree Lane 

or Lime Hill Road depending on actual construction location. 

Note – work hours will be extended from 7 AM to 7:30 PM for work on Old 

Queen Anne Road to expedite work. 
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• Continue work on Old Queen Anne Road – Gravity 

o Working toward Chickadee Lane 

 

 

 

• Commence Gravity Installation Old Queen Anne from Intersection heading West 

 

**Detour** - Old Queen Anne Road from Rt. 137 to Sam Ryder Road will be 

closed to thru traffic – local traffic only. Detour route is from Old Queen Anne 

Road to Meetinghouse Road down Middle Road to Sam Ryder Road to return to 

Old Queen Anne Road.  

**New Detour Route** - a new detour will begin when work commences on 

Old Queen Anne Road west of Route 137. Details to follow. 
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One Week Look Ahead (3/2 – 3/6):  

 

1C – 3 & 4:  

• Continue Gravity Sewer Work on Balfour Lane 

• Commence/Continue Gravity Sewer Work on Heritage Lane 

• Continue Service Laterals on Carolyn Drive, Linden Tree Lane, and Lime Hill Road 

 

1D – 1:  

*NEW DETOUR ROUTE* 

 

• Continue Gravity Installation Old Queen Anne Road from Intersection heading West 

 

 

Two Week Look Ahead (3/9 – 3/13): 

 

1C – 3 & 4:  

• Continue Gravity Sewer Work on Heritage Lane 

• Continue Service Laterals on Balfour Lane 

• Continue Force Main Work on Balfour Lane 

• *Tentative* Continue Gravity Sewer Work on Lime Hill Road  

 

1D – 1:  

*NEW DETOUR ROUTE* 

 

• Continue Gravity Installation Old Queen Anne Road from Intersection heading West 

 

 

 

 

 

 

 

Note: Agway will be OPEN during construction with access via Linden Tree Lane 

or Lime Hill Road depending on actual construction location. 

Note: The Corner Store will be OPEN during construction with access via Rt. 137 

and/or Old Queen Anne depending on actual construction location 

Note – work hours will be extended from 7 AM to 7:30 PM for work on Old 

Queen Anne Road to expedite work. 

 

Note: The Corner Store will be OPEN during construction with access via Rt. 137 

and/or Old Queen Anne depending on actual construction location 

Note – work hours will be extended from 7 AM to 7:30 PM for work on Old 

Queen Anne Road to expedite work. 

 

**New Detour Route** - a new detour will begin 

when work commences on Old Queen Anne Road 

west of Route 137. Details to follow. 
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Please note that this is a projected schedule and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be 

performing testing, installing inverts, raising castings, paving, and performing general cleanup at 

various locations throughout the project area. 

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

 

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless 

otherwise noted. 

 

We encourage you to visit the sewer construction project web site for updated schedule 

information and weekly press releases at: http://www.chathamscproject.info and the Town’s 

website for additional information regarding the CWMP and other important projects and events 

in the Town at: http://www.chatham-ma.gov. 

 

Thank you for your patience and cooperation during this important project to restore and protect 

our environment. 

 

### 
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